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— Welcome —  
A few reminders 

Please sign in. 

Silence phones and electronic devices. 

Feel free to ask questions throughout the presentation; 
please state your name, agency and whether you represent 
the business or technical area. 

We want to hear what you have to say; one speaker at a 
time. 

For those on the phone, set your phone to mute. 

Share CISS information with your agency counterparts. 

Please follow up with a CJIS team member with your 
comments, suggestions and feedback.  

Thank you for attending. 
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Agenda 
CISS Status  

CJIS Governing Board Update 

Wave 0, Version 1.5 Update 

RMS Network & Certification Update 

Search Releases 1 and 2 Updates 

Waves 1 and 2 Updates 

Questions and Answers 
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CJIS Governing Board Update 

CISS – Moving forward strategy to address IV & V concerns 
 
1. Work with Xerox to remediate the project scope and implementation 

schedule. 
2. Review staff assignments in accordance with project changes. 
3. Durational Senior Project Manager (DPM), Rick Hegwood, is on board to 

manage CISS project. 
4. CJIS and Xerox continue efforts to implement CJIS Security Policy. 
5. Implement a governance process to manage project and stakeholder issues 

effectively. 
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Wave 0, Version 1.5 Update 

Current Status 
Cut-over to new CJIS firewalls 
Completed build-out of UAT and Production frameworks for 
CISS environments  
Began installation of FileNet Electronic Content Management 
(ECM) System 

 
Next Steps 

Complete build-out of Production environment  
Complete installation of FileNet ECM System 
Prepare systems for loading initial release of CISS application 
Update systems architecture documentation  
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CJIS and BEST initiated plan to purchase and upgrade networking 
equipment: 

Encryption 

End-to-end quality of service 

Integrated security 

CJIS working with BEST to create new router configuration and conduct 
proof of concept with pilot municipalities 

CJIS to coordinate equipment upgrades with towns 

CPCA to disseminate letter with “how to” instructions 

Additional functionality to be provided to municipalities at no cost to 
towns 

 RMS Network Update 
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Current Status 

Completed the RMS Certification package and 
preparing for vendor and stakeholder review 

Next Steps 

Implement the Certification Program starting with 
three vendors that will implement the Information 
Exchanges for Wave 1 

Program Certification materials will be enhanced 
based on feedback 

Package will be disseminated to the remaining vendors 

RMS Certification Program Update 
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                   Search Release 1 (SR1) Update 

Current Status     

User Interface (UI): Collaborative design & development with Xerox 
and local law enforcement stakeholders 

Release Scope – UI, PRAWN & OBIS 

Agreements with Xerox:  

Contract requirements & Search Releases 

Signed 3 design deliverables 

Next Steps 

Document test strategy 

Develop computer based & instructor led training curriculum 

Continue UI work 
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Search Release 2 (SR2) Update 

SR2 Search Sources 
CRMVS, POR & CIB  

Evaluating DMV License and Registration systems 

High value for local law enforcement 

SR2 Search Features 
Alerts such as “Wanted,”  or “Protective Order”  

Preview search results & highlight search terms 

Introduce reporting 

System Administration tools such as activity monitors, 
system alerts and user activity audits 

 

 
 



10 September 11, 2013 

Wave  1 – UAR Workflow Update 

Current Status 

Requirements submitted to Xerox: 

IE 1.1 UAR Arrest from LEA 

IE 1.2 CISS ID passed to RMS 

IE 1.66 Arrest Activity Corrections from LEA 

IE 1.4 Converted Arrest Paperwork from RMS 

IE 1.8 Arrest Notice to BOPP 

IE 1.9 Arrest Notice to DOC 

CISS Monitoring for Sys Admin 

CISS Alerts for Sys Admin 

Meetings conducted with stakeholders to confirm requirements 

Next Steps 

Continue to work with stakeholders to finalize requirements 
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Current Status 

Requirements in progress for W2 – Misdemeanor 
Summons 

Grouping and prioritizing requirements for all remaining 
Workflow Waves 

Planning sessions underway with CJIS and Xerox to 
create consolidated CISS Phase I project plan 

Waves 2 – 7 Update 
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We appreciate your feedback. 
Please send us your comments, questions &  suggestions. 

 
 Sean Thakkar — Sean.Thakkar@ct.gov 

Rick Hegwood — Richard.Hegwood@ct.gov 

Rick Ladendecker — Rick.Ladendecker@ct.gov 

Nance McCauley — Nance.McCauley@ct.gov 

 

 
 
 
 

Comments 

mailto:Sean.Thakkar@ct.gov
mailto:Richard.Hegwood@cct.gov
mailto:Rick.Ladendecker@ct.gov
mailto:Nance.McCauley@ct.gov
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CJIS Web Site  -- Acronyms list online 
 
AFIS = Automated Fingerprint Identification 
 System  
AST = Application Support System 
BEST = Bureau of Enterprise Systems and 
 Technology 
BICE = Bureau of Immigration and Customs 
 Enforcement 
BOPP= Board of Pardons and Paroles 
CAD = Computer Aided Dispatch  
CCH= Computerized Criminal History (DESPP) 
CIB = Centralized Infraction Bureau (Judicial) 
CIDRIS = Conn. Impaired Driver Records 
 Information System 
CISS = Conn. Information Sharing System (CJIS) 
CIVLS = CT Integrated Vehicle & Licensing System 
CJIS = Criminal Justice Information System 
CJPPD = Criminal Justice Policy Development and 
 Planning Division 
CMIS = Case Management Information System 
(CSSD) 
COLLECT = CT On-Line Law Enforcement Comm. 

Teleprocessing Network 
CPCA = Conn. Police Chiefs Association 
CRMVS = Criminal and Motor Vehicle System 
 (Judicial) 
CSSD = Court Support Services Division (Judicial) 
DCJ = Division of Criminal Justice 
DAS = Dept. of Administrative Services 
DESPP = Dept. of Emergency Services & Public 
 Protection 
DEMHS = Dept. of Emergency Management & 
 Homeland Security 

DMV = Dept. of Motor Vehicles 
DOC = Department of Correction 
DOIT = Dept. of Information Technology 
DPDS = Div. of Public Defender Services  
GIS =  Geographic Information System 
IST = Infrastructure Support Team 
JMI = Jail Management System 
JUD = Judicial  Branch 
LEA = Law Enforcement Agency 
LAW = Local Law Enforcement (e.g., DPS, CPCA) 
LIMS  = State Crime Laboratory Database 
MNI = Master Name Index (DESPP) 
OBIS = Offender Based Information System 
 (Corrections) 
OBTS = Offender Based Tracking System 
OCPD = Office of Chief Public Defender 
ORI = Originating Agency Identifier 
OSET = Office of Statewide Emergency 
 Telecommunications 
OVA = Office of the Victim Advocate 
OVS = Office of Victim Services 
PERU = Passenger Endorsement Review Unit 
POR = Protection Order Registry (Judicial) 
PRAWN = Paperless Re-Arrest Warrant Network 
 (Judicial) 
PSDN = Public Safety Data Network 
RMS = Records Management System  
SCO= Superior Court Operations Div. (Judicial) 
SOR = Sex Offender Registry (DESPP) 
SPBI = State Police Bureau of Identification 
 (DESPP) 
SLWRS = Special Licensing and Weapons 
 Registration System (DESPP) 
SLFU= Special Licensing of Firearms Unit (DESPP) 

UAR = Uniform Arrest Report 
 

Technology Related 
ADFS = Active Directory Federated Services 
COTS = Computer Off The Shelf (e.g., software) 
ETL = Extraction, Transformation, and Load 
FEA = Federal Enterprise Architecture 
FIM = Forefront Identity Manager (Microsoft) 
FIPS = Federated Information Processing Standard 
GFIPM = Global Federated Identity & Privilege 
 Management  
GUI = Graphical User Interface 
IAFIS = Interactive Automated Fingerprint 
 Information System* 
IEPD = Information Exchange Package Document 
III = Interstate Identification Index 
LAN = Local Area Network 
LEXS = Logical Entity eXchange Specifications  
N-DEx = Law Enforcement National Data 
 Exchange  
NIEM = National Information Exchange Model 
PCDN = Private Content Delivery Network 
POC = Proof of Concept 
RDB = Relational Database 
SAN = Storage Area Network 
SDLC = Software Development Life Cycle 
SOA = Service Oriented Architecture 
SQL =  Structured Query Language 
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